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KALAMAZOO RIVER/ENBRIDGE SPILL – REMOVAL  
SITE # Z5JS 

MARSHALL, MICHIGAN 
LATITUDE: 42.2395273; LONGITUDE: -84.9662018 

 

 
 

Overbank Excavation at MP 11.25 R1 
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To:   Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Lt. Barry Reber, Michigan State Police, Emergency Management. 
Mark DuCharme, MDEQ 
Mike Alexander, MDEQ 
Mike McKenzie, City of Battle Creek 
Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek  

 
From:   Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Tricia Edwards, U.S. EPA, On-Scene Coordinator 
Jeff Kimble, U.S. EPA, On-Scene Coordinator 
Stephen Wolfe, U.S. EPA, On-Scene Coordinator 

Date:  7/12/2011 

 Reporting Period: 0700 hours 7/4/2011 through 0700 hours 7/11/2011   

1. Site Data 

Site Number:  Z5JS   Contract Number:   
D.O. Number:     Action Memo Date:   
Response Authority:  OPA   Response Type:  Emergency  
Response Lead:  PRP   Incident Category:  Removal Action  
NPL Status:  Non-NPL   Operable Unit:  
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
Demobilization Date:    Completion Date:   
CERCLIS ID:     RCRIS ID:  
ERNS No.:     State Notification:  
FPN#:  E10527   Reimbursable Account: 

2. Previous Response Actions and Current Response Governance 

 Previous response actions performed to date may be found in SITREPs #1 through #106. 

 Governance for the project is provided by the U.S. Environmental Protection Agency (U.S. EPA) 
Federal On-Scene Coordinator (FOSC) and the Michigan Department of Environmental Quality 
(MDEQ). The structure of the response is the Incident Command System (ICS), with the FOSC serving 
as the Incident Commander (IC). 

 The Operational Period covered in this report is: 0700 hours on 7/4/2011 through 0700 hours on 
7/11/2011.  

3.  Operations 

 This operational phase of the response consisted of: 1) Air Operations; 2) Waste Management; 3) 
Environmental Compliance; 4) Response Action including Overbank Excavation, Overbank Surface 
Cleanup, and Submerged Oil Recovery in Talmadge Creek and Kalamazoo River; 5) Monitoring; and 6) 
Wildlife Operations. 

 The majority of operations were shut down from July 4 through July 5, 2011 due to the federal holiday 
on July 4, 2011. 
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3.1 Air Operations Branch 

 During this operational period, four overflights were conducted for situational awareness. Air 
Operations personnel observed and documented progress in all operational areas and continued to assess 
areas of interest such as observations of oil sheen, oil removal and decontamination activities. 

3.2 Waste Management Branch 

 3.2.1 Decontamination Unit 

 Equipment and boom that were decontaminated during this operational period as reported by Enbridge 
are presented in Table 1. 

 Due to increased river activity, there is an increased number of oil impacted marine vessels.  Following 
an on-site review at Boat Launch C0.4, EPA and Enbridge personnel determined that boats may be spot 
decontaminated using sorbent pads with an approved decontamination agent. 

3.2.2 Transportation and Disposal Unit 

 Enbridge continued phased decommissioning of the waste management area at Site A.   

 Waste management, characterization, and coordination of transportation and disposal continued 
according to approved plans.  Minimal amounts of oil and debris were shipped off site during the 
reporting period, as noted in Tables 2 through 5. 

 EPA continued oversight of waste characterization, transportation, and disposal activities. 

 During this operational period, Enbridge began live-loading operations at the 11.25 R1 excavation sites.  
Impacted soils and sediment were solidified with sawdust in a rock box.  Enbridge performed paint filter 
tests and collected aliquots for O&G/recovered oil analysis.  The solidified material was transported to 
the landfill for disposal.  Aliquots from each truck were taken to the ICP for homogenization and 
samples were collected from the homogenized material. 

 EPA continued to work with Enbridge to reduce comingling of municipal solid waste (MSW) with oil 
impacted material through an improved MSW receptacle program at primary location throughout the 
response site.  Enbridge agreed that all impacted debris roll-offs would be properly labeled as such and 
strategically placed to alleviate excessive distances from the shoreline.  Labeled, designated areas for 
MSW with appropriate containment will also be implemented.. 

3.3 Environmental Compliance Branch 

 3.3.1 Operations and Maintenance (O&M) 

 During the operational period, Enbridge continued to monitor Operations and Maintenance sites.  Daily 
activity and progress information is presented in Table 6. 

 Teams continued inspections of control points, containment boom locations, and protective boom 
locations.  Teams evaluated boom placement, boom effectiveness, and presence of readily visible oil or 
oil-saturated soils.   

 Teams continued to install and enhance surface and subsurface containment as necessary.  Hard boom, 
X-Tex curtain, absorbent boom, t-posts, and cinder blocks were installed at existing and new locations 
throughout the Kalamazoo River from MP 4.8 through MP 27.50, in the Delta Sites I through K, and 
near Control Point E3.  Boom information is presented in Table 6. 
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 Teams continued to perform sheen sweeps along the Kalamazoo River near MP 6.0 and between Control 
Points E4 and E5. 

3.3.2 Plans and Permitting 

 On July 8, 2011, a mussel survey was conducted at MP 9.50 in anticipation of the bridge installation.  
Buoys were placed to redirect boat traffic around the left downstream side of the nearby island. 

3.4 Response Action Branch 

 3.4.1 Overbank Surface Cleanup Unit 

 During this operational period, overbank surface cleanup work was conducted at 36 sites along 
Talmadge Creek and the Kalamazoo River from MP 2.50 to MP 18.50.  Enbridge teams removed tar 
patties using approved techniques to eliminate visible surface contamination. All sites were documented 
before and after cleanup activities. Recovered materials were handled in accordance with the 
management practice for proper disposal. Erosion control and stabilization measure were implemented 
as required at each area of tar patty removal.  Overbank surface cleanup progress information is 
presented in Table 7.  

   3.4.2 Overbank Excavation Unit 

 During this operational period, teams completed excavation and backfill activities at MP 11.25 R1; 
performed site preparation and began excavation at MP 11.25 R2; and conducted site evaluation, hydro-
excavation, and restoration at the Winding Way site.  Teams also began to mobilize mats from site A to 
MP 9.5 Island near Historic Bridge Park to prepare for excavation during the next operational period.  

 3.4.3 Submerged Oil Recovery and Cleanup Unit  

 Submerged oil recovery operations continued on the Kalamazoo River. Recovery operation techniques 
followed the approved submerged oil recovery tool box and included flushing and other mechanical 
agitation techniques. 

 During this operational period, teams conducted site preparation and recovery operations at 18 sites 
from MP 4.15 to MP 24.65.  Teams continued oil recovery at the MP 37.75 Delta Islands, conducted 
vegetation removal and submerged oil recovery at Delta A and Delta B. 

3.5 Monitoring Branch 

 3.5.1 Surface Water and Sediment Sampling 

 Under MDEQ direction, soil, sediment and surface water sampling were performed in accordance with 
the existing Sampling and Analysis Plan (SAP) with a reduced sampling frequency as approved by the 
MDEQ. Samples collected as reported by Enbridge are provided in Table 8.  

3.5.2 Air Monitoring and Sampling 

 Enbridge continued to implement a comprehensive air monitoring and sampling program. The quantity 
of monitoring and sampling locations is provided in Tables 8 and 9.  On July 6, 2011, Enbridge submitted 
a request to reduce air monitoring and sampling because no detections above action levels have been found 
as a result of the program to date. 

 Effective July 6, 2011, work perimeter and community air monitoring and sampling was discontinued and 
replaced with air sampling within river segments being considered for reopening for public use. Enbridge 
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established 26 sampling locations within the 3 segments.  On July 8, 2011, Enbridge began collecting 12 
hour samples rather than 8 hour samples, to be more representative of a recreational user. 

 On July 4 and July 5, 2011, Enbridge received odor complaints from a property owner immediately upstream 
of Ceresco Dam.  On July 6, 2011, Enbridge personnel responded to the complaint and EPA conducted 
oversight.  Organic material had collected in the boom, resulting in a decaying plant matter odor.  Real-
time air monitoring was conducted for benzene, VOCs, and H2S.  No detections were noted.  A grab 
sample was collected and a Summa canister was deployed for a 24 hour analytical sampling event.  On 
July 7, 2011, the Summa canister was collected, the boom was cleaned, and no odors were noted.  As of 
July 11, 2011, sampling results remained pending.   

 On July 8, 2011, Enbridge demobilized the weather station from MP 13.0, because the property owner did 
not renew the access agreement.  The weather station was relocated to a different location near Baker 
Estates.  Weather data continued to be obtained from the weather stations near Ceresco Dam and the airport.  

 EPA personnel continued to perform oversight of the air monitoring and sampling program.  The results 
of the duplicate sampling conducted during the last operational period remain pending. 

3.6 Wildlife Branch 

 The Wildlife Branch continued to provide medical health assessment, treatment, and release of 
rehabilitated wildlife under Michigan Department of Natural Resources (MDNR) direction. 

 Throughout the operational period, the Wildlife Branch conducted turtle trapping and release along the 
Kalamazoo River.  From July 8 through July 11, 2011, there were 239 turtles captured, 52 oiled, and 22 
admitted to the wildlife center.  As the July 11, 2011, there were 49 turtles remaining in captivity. 

4. Planning 

4.1 Situation Unit 

 Air Operations personnel conducted observations of proposed public river access points near Perrin 
Dam at MP -2.7.  No activities were observed at this location. 

 Throughout the operational period, Air Operations personnel observed submerged oil recovery work in 
the Kalamazoo River.  Sheen and sediment were generally observed to be within containment.  On July 
6, 2011, Air Operations personnel observed sediment breaching containment and entering the 
Kalamazoo River at MP 10.75 LDB.  Crews were present, but did not observe the breach from the 
ground.  No sediment was observed breaching containment since the July 6, 2011 observation. 

 On June 8, 2011, Air Operations personnel observed a sheen plume at MP 28.0 LDB.  Sheen was also 
noted on Morrow Lake east of Control Point E5.  Air Operations personnel notified Operations and 
SWAT personnel.   

 On June 9, 2011, Air Operations and Operations personnel observed sheen outside of containment at MP 
5.75 and two significant sheen ribbons in the center of Morrow Lake.  Operations personnel conducted 
the appropriate notifications. 

4.2  Environmental Unit  

 The Public Health Group under the Environmental Unit continues to be led by Dr. Linda Dykema, 
Michigan Department of Community Health (MDCH).  The Public Health Group continues to review 
report submittals received from Enbridge and evaluate a path forward for the reopening of public parks, 
bridges and public access points along the Kalamazoo River and Morrow Lake.   
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 The Recovery Task Force conducted coordination of oil recovery activities including overbank surface 
recovery and submerged oil recovery activities.    

4.3   Documentation Unit 

 Documentation Unit personnel continued organization and archiving of electronic and paper files. 

4.4   GIS Support 

 During the operational period, EPA GIS personnel continued to support Operations with the generation 
of site maps. 

5. Command 

6.1 Safety 

 Throughout the operational period, minor incidents occurred, including two bee stings, two cuts, two 
slips and falls into the Kalamazoo River, and one incident of heat stress.  All the affected personnel were 
able to return to work. 

 On July 8, 2011, Enbridge amended the policy on Tyvek usage for water operations personnel because 
the hazards of heat exposure became a potentially greater risk to workers that that of contamination. 

6.2 Public Information 

 The quantity of public inquires reported by Enbridge for this period is presented in Table 10. 

6. Landowner Environmental Issues 

 Landowner environmental issues, as reported by Enbridge for this period are presented in Table 11.  

7. Finance 

 The current National Pollution Funds Center (NPFC) issued ceiling is $34.2 Million. Approximately 
85.0% of the ceiling has been spent through July 11, 2011. As of July 3, 2011, the latest average 7-day 
burn rate was $57,522 per day. These cost summaries reflect only EPA-funded expenditures for the 
incident.  A summary of these expenses is presented in Table 12. 

8. Participating Entities 

 A Multi-Agency Coordination (MAC) Group continues to meet weekly regarding the progress of the 
response. Entities participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o Michigan State Police Emergency Management Division 
o City of Battle Creek 
o City of Marshall 
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 
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 For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 

9. Personnel On-Site 

 Staffing numbers for the entities and agencies active in the response are presented in Table 13.  

10. Source of Additional Information 

 For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/main.aspx?id=13168. 

11. Clean-up Progress Metrics 

Table 1 - Equipment Decontamination 

Location/Media Total 
July 2011 

10 9 8 7 6 5 4 
Frac Tanks 0 0 0 0 0 0 0 0 
Vac Trucks-Tankers 0 0 0 0 0 0 0 0 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 0 0 0 0 0 0 0 0 
Yellow Iron (heavy) 0 0 0 0 0 0 0 0 
Boats 3 2 1 0 0 0 0 0 
Vehicles 0 0 0 0 0 0 0 0 
Boom (feet) 0 0 0 0 0 0 0 0 
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Table 2 - Soil and Debris Shipped Off Site (as of 7/11/2011) 
Waste Stream Cumulative Disposal Facility 

Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

10,895 Terra/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

64,815
Westside Recycling (Three Rivers, 
MI) 

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 

5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075
EQ/Michigan Disposal (Wayne, MI) 
and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 814
EQ/Republic (Marshall, MI); C&C 

Non-Haz Impacted Debris (ton) 2,677
   Shaded and italicized  items are discontinued waste streams. 

 
Table 3 – Oil/Water Collected by Location (as of 7/11/2011) 

Location 
Cumulative 

(gallons) 
Division A 5,356,315
Division B 4,868,279
Division C 1,891,406
Division D 121,106
Division E 47,438
Decontamination 1,726,983
Site A 316,464
Other Locations* 1,295,634

Subtotal 15,623,625
 Sludge** 474,215
Total Oil/Water 15,149,410

*    Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 

** Sludge collected is tracked as a liquid waste inbound; however, after stabilization, the sludge is disposed of as solid waste. Therefore, the volume of sludge in not  
included within the cumulative oil/water totals. Stabilized sludge is included in the solid waste disposal metrics. 

 
Table 4 - Liquid Shipped Off-Site (as of 7/11/2011) 

Stream Destination Company 
Destination 

Location 

Cumulative 
Volume 

(gallons) † 
Hazardous Water Dynecol Detroit, MI 3,594,579
Oil 
Other Material 

Enbridge Facility Griffith, IN 
766,288

1,405,525
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Non-Haz Water Dynecol Detroit, MI 867,722
Non-Haz Water Liquid Industrial Waste Holland, MI 152,301
Treated Non-Haz Water* Dynecol Detroit, MI 150,700
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700
Non-Haz Water Battle Creek POTW Battle Creek, MI 893,980

Total 15,146,960
   Shaded and italicized  items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   
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Table 5 - Oil/Water Remaining On-Site (as of 7/11/2011) 

Item 
Cumulative 

(gallons) 
Oil/Water Collected 15,149,410 
Oil/Water Shipped Off-Site 15,146,960 

Total Oil/Water Remaining On-Site 2,450 
 

Table 6 – Daily Activity/Progress 
 July 2011 

10 9 8 7 6 5 4 
Parks Assessment Sites 3 3 3 3 3 3 3
Bridge Assessment Sites 21 21 21 21 21 21 21
High Use Access Points Assessment 
Sites 9 9 9 9 9 9 9
Operations & Maintenance Site 107 107 107 107 107 107 107
Boom Locations 
     Control Points 10 10 10 10 10 10 10
     Protective Containment Sites 38 38 38 38 37 37 37
River Erosion Sites 26 26 26 26 26 26 26
Total Surface Boom Deployed (ft) 
[ft of control point surface boom] 

38,975 
[18,500]

38,975 
[18,500]

38,975 
[18,500]

38,975 
[18,500]

38,975 
[18,500] 

38,975 
[18,500]

38,975 
[18,500]

 
Table 7 – Overbank Surface Cleanup Progress (as of 7/11/2011) 

Quarter – mile Segments Completed: 158 158 of 240 locations (65.8% of planned locations) 
 

Table 8 – Samples Collected By Enbridge 

Sample Type Total 
July 2011 

10 9 8 7 6 5 4 
Surface Water 31 0 0 11 12 8 0* 0* 
Private Well 0 0 0 0 0 0 0* 0* 
Groundwater 8 0 1 2 2 3 0* 0* 
Sediment 19 0 0 16 0 3 0* 0* 
Soil 27 0 25 2 0 0 0* 0* 
Dewatering 4 0 0 2 2 0 0* 0* 
Air (Community Locations) 2 0 0 0 0 2 0* 0* 
Air (Response Work Area Locations) 0 0 0 0 0 0 0* 0* 
Air (Odor Complaint) 2 0 0 0 1 1 0* 0* 
Air (River Opening) 117 21 27 27 26 16 0* 0* 

*Sampling was not conducted due to the Fourth of July Federal Holiday. 

 
Table 9 – Real-Time Air Monitoring Conducted By Enbridge 

Sample Type Total 
July 2011 

10 9 8 7 6 5 4 
Community Locations 4 0 1 0 0 3 0* 0*
Response Work Area Perimeter 0 0 0 0 0 0 0* 0*
Response Work Area 656 0 200 162 209 85 0* 0*
Tar Patty Study 34 0 0 0 34 0 0* 0*
Odor Complaint Response 7 0 0 0 4 3 0* 0*
River Opening Monitoring 504 59 118 125 134 68 0* 0*

*Air monitoring was not conducted due to the Fourth of July Federal Holiday. 
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Table 10 – Public Inquiries Received by EPA and Enbridge 

Location/Media Total 
July 2011 

10 9 8 7 6 5 4 
Marshall Community Center 12 0 0 2 2 7 1 0 
Oil Spill Public Information Hotline 11 0 0 0 7 0 3 1 
Website 0 0 0 0 0 0 0 0 

Total Public Inquiries 22 0 0 2 9 7 4 1 
 

Table 11 – Landowner Environmental Issues (as of 7/11/2011) 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

0 11 0 
 

Table 12 - Financial Summary 

Item 

Expended 
(Cumulative) as of 

7/11/2011 
ERRS Contractors  
EQM (EPS50802) T057 $    1,199,522
 T060 $       213,636
LATA (EPS50804) T019 $    1,161,082
ER LLC (EPS50905)   T040 $       683,330

Total ERRS Contractors $    3,257,571
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support  $      185,951
T&T Bisso (EPA:HS800008) 

Total Other Contractors
$      882,087
$   1,068,038  

START Contractor – WESTON (EPS50604)    T030-Response 

T032-Sampling

T037-Doc Support

$ 12,908,937
$      180,214  
$      873,668  

Total START Contractor            $13,962,819
Response Contractor Sub-Totals $18,288,428  

EPA Funded Costs: Total EPA Costs $  4,952,636  
Pollution Removal Funding Agreements – Total Other 
Agencies 

$  1,823,682  

Sub-Totals $25,064,746  
Indirect Cost (16.00%) $  4,010,359  

Total Est. Oil Spill Cost $29,075,106  
Oil Spill Ceiling Authorized by USCG $34,200,000
Oil Spill Ceiling Available Balance $  5,124,894  
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Table 13 - Personnel On-Site 

Agency/Entity 
July 2011 

10 9 8 7 6 5 4 
U.S. EPA 0 0 1 2 2 1 0 
START 5 40 41 41 38 6 0 
MDEQ 0 0 4 5 4 1 0 
MDEQ Contractors 0 6 10 9 8 4 0 
Calhoun County Public Health 0 0 0 2 0 0 0 
Calhoun County (CC) EM 0 0 0 0 0 0 0 
City of Battle Creek 0 0 0 1 0 0 0 
City of Marshall 0 0 0 1 0 0 0 
Kalamazoo County Public Health 0 0 0 2 0 0 0 
Kalamazoo Sheriff 0 0 0 0 0 0 0 
MDCH 0 0 0 1 0 0 0 
Michigan State Police EMD 0 0 0 0 0 0 0 
Enbridge – Operations 42 63 130 135 133 24 0 
Enbridge – Field 56 335 333 332 319 27 1 

Total 103 444 519 531 504 63 1 
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge  
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